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The information management of the projects 
 
Creț Vasile1 
              
Abstract  
Methodologically  point of view, the management of a company is studied based on the systems, methods, 
methodologies and techniques (general and specific) that the managers apply to fulfill the managerial functions. 
The managerial tool consists of systems, methods and management techniques that appeal to managers for 
foresight exercise, organization, coordination, assessment and control. Informal subsystem is perfect adapted to 
the profile of the organization. It is integrated in the informational system of the mother company, being 
advantaged, because of its physical distance between locations, the electronic communications in detriment of 
paper. This fact implies the existences of a very good communication infrastructure.  
The main characteristic of a project is its newness. A project is a walk in unknown, full of risks and 
uncertainness. There are no two identical projects and even a project which repeats will be every time different 
in one or more commercial, administrative, social, politics or physic aspects. 
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1. Project management 
 
The management is considered, by almost all the authors, to be the most important factor that influences 
the behavior of a company on the market. The person that works in this activity, the manager, is the one who 
takes the decisions that have a large or low influence upon the company, depending on the position he is in.  
The study of the organization management consists in a management system (a set of methodological, 
decisional, informational, organizational, psychological, motivational elements and the relations between them, 
so as to enable the objectives outlined
2
), formed out of a lot of subsystems: 
 The methodological subsystem 
 The decisional subsystem 
 The informational subsystem 
 The organizational subsystem 
The most important are the management systems, management methods, design methodologies, 
redesign and maintenance of operation management and its components.
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Through decision making system of an organization we refer to all the decisions adopted and applied in 
its frame, structured correspondingly to the system, its objectives and configuration of the management 
hierarchy.  
The decisions are choices of the managers – chosen from several possible – that influence the behavior 
of decision making and operational behavior of other people. The decision making process is influenced by 
several factors, including the type of decision maker, the decision objective, the number and complexity of 
variants, the criteria and the consequences of the decisions.  
The information system can be defined as a set of data, information, flows and circuits’ information, 
procedures and means of information designed to help establish and achieve the organization objectives.
4
 These 
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information and data are offered by informational procedures and together with the informational means (manual 
and automated) used inside a company creates the informational system.  
Every company has a formal organization, based on internal documentation, which determines the 
existence of some functions, and posts required for the objectives, and an informal organization, determined by 
informal groups, necessary to fulfill the personal interests of the company’s members.   
The management personalization, and the people that implement it, is necessary to assure the adaptation 
of the company to a fast rhythm of changes which happen every day. The personalization implies profound 
changes of the management subsystem, and the implementation of different classic management system ( as for 
example: management through profit centers, management through objectives, management through projects, 
management through exceptions, management on product). 
In the business affairs from Romania, the principles of the professional management began after the 
revolution from 1989, in especially because of the appearance of foreign managers. These principles where first 
applied at the multinational companies, and this thing forced the local companies to adapt, being threatened with 
bankruptcy.   
With all of these, in many Romanian companies, in especially the state ones, the professional 
management remained an unknown, despite the certain advantage which this management can bring to a 
company. 
 
1.1.The organizational subsystem 
 
The leader is “the person which, because of its formal and/or informal status (power, prestige, 
influence), mobilizes, organizes and leads the members and the group activities through establishing and touch 
their purposes”5. 
The documents which regulates activity in a company are internal regulations (IR), collective work 
contract and job description. In the last one are specified: the position of the employee, the department from 
which the employee is apart, study requirements and the years of experience for occupying the job, hierarchical 
relations, functional and cooperation, the duties and responsibilities associated to the work. 
Besides the formal leaders, there are team leaders (that might be considered informal leaders), which 
coordinates the activity of a 4-5 members. These are not signed as managers in the company documents, but they 
have a functional authority above other team members. In general, from this category are elected the future 
managers, putting a smaller accent on external recruitment at this level
6
.  
Structural organization of the company it’s a way of trimming of some organizational subdivisions in a 
certain configuration, for achieving the objectives
7
. In most of the companies, the structural organization is 
adapted to certain needs. Management functions are reduced as much as they can; the accent is moved on 
execution functions. The numbers of hierarchical levels are low, realizing a flattened structure, in which the 
information moves vertically very fast. 
Informal organization, which is formed from informal groups and their connections
8
, varies from a 
project to another. The groups are formed especially in accordance with putting different teams in a commune 
physic space and their experience in the company, and less on friendship relations between employees. 
The authority relations are established in the company between managers and subordinates (the 
hierarchic authority), but even in different departments. Cooperation relations are established between jobs and 
compartments placed on the same hierarchic level, especially in the case in which compartments are involved to 
realize a project (for example between developing and testing). 
Methodological subsystem 
 From methodological side of view, the company uses in a higher grade than most of the Romanian 
companies a modern managerial instrument. So,  in the moment in which the company leadership is changed, 
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there takes place a total reorientation of society management, moving from the classical management to the 
management through project, to be more exact, project management with staff. 
 Management through project is a management system with a limited duration, which facilitates 
resolving some complex problems, with a innovational character, by specialists, which work side by side with 
the formal organization structure. 
 
1.2.Informal subsystem 
 
Informal subsystem is perfect adapted to the profile of the organization. It is integrated in the 
informational system of the mother company, being advantaged, because of its physical distance between 
locations, the electronic communications in detriment of paper. This fact implies the existences of a very good 
communication infrastructure. 
The information that can be transmitted in the company, between different compartments, are: 
 Technical documents, which contain information regarding realizing the company products 
(for example the design of different new capabilities integrated in products, the 
documentation of products, different trainings etc.); 
 Administrative documents (announces, requests, reports); 
 Information regarding the evolution of current activities, designated to management. 
Beside these information, there are exogenous information (from the exterior of the company), 
which contain data about the perception of clients about company products, information regarding the 
progress of rivals products and the university researchers from the interested domain
9
.  
The way of treating the information should be, in a big way, automated. The internal network 
(intranet) of a company can include equipment’s and specialized programs for the majority of the 
administrative activities, but also of project management. Where is not possible the automated way of 
information, it is preferred using the email than paper, and this is how we can obtain a “paperless desk”.    
The advantages of using electronic information’s are: 
 The fact that finding information’s take seconds, comparing with minutes or even hours 
in paper documentation; 
 Reducing operating costs by avoiding large archives and replace them with electronic 
archives; 
 Reducing the risk of spreading information to unauthorized persons, secure information, 
destroy information quite easy
10
 . 
 
1.3.Decision subsystem 
 
From the decision way, in the majority of the companies we mostly find the participative style, in which 
all the decisions are discuss with the involved parts. The final decision is individual, being taken only by the 
manager. 
In the annual prevision plan there is a larger decisional circle, where are included even lower level 
managers (even employees with experience), especially from the productive compartments. 
The decisions adopted at all levels have to target the following conditions: to target one or more precise 
objectives so that their achievement to be quantified exactly; to have more options from which to choose the 
optimum solution for achieving the objective, as well as a back-up solution; to take notice of economic, 
financial, temporal and social limitations. 
Control function of management assumes the evaluation of results, comparing them with the objectives, 
finding the cause of the main positive and negative source and taking decisional solutions with corrective or 
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prophylactic character
11
. In the studied company, this function is tied with the rewards given to employees, the 
control result being the base foundation for material rewards. 
In the studied company, the control is decentralized, being made for each team. The results obtained are 
compared with the initial objectives for each employee, for each project, and in the quarterly and annual 
evaluation. The procedures are changed every year, based on the experience from the last years. 
With all of these, there are some management components that could be better. From these we remind: 
 Learning from positive and negative experiences 
 Treating employees with respect as well as to suppliers and clients, realizing a overlapping of 
the personal objectives with the company objectives 
 Better work conditions, to increase productivity 
 To make a relation between the wage and performance 
 To respect the principles of the management through projects: involvement   of all team 
members; approval from all the members of the project, measuring the success ( in terms of 
quantity, quality, time, efficiency and costs), compromise, strategy, control, unique 
communication channel, culture
12
 
 Reviewing and improving the methods used to identify the proper person for a job, he can a 
leader or worker, using in this way the optimum available human potential, rewarding of those 
who are worthy, avoiding conflicts between employees because of promotions on vague 
criteria, the bosses possibility to give orders to its employees etc 
 
2. The Computerized Management of Projects 
 
Project management appeared as a planning, coordination, realizing and controlling instrument of 
complex activities from industrial, commercial, social, cultural and modern politics projects. It uses software 
applications in computerized management of projects
13
. 
The main characteristic of a project is its newness. A project is a walk in unknown, full of risks and 
uncertainness. There are no two identical projects and even a project which repeats will be every time different 
in one or more commercial, administrative, social, politics or physic aspects. 
Project management is the process of planning, organizing and control of phases and results of a project 
with the purpose of obtaining a well-defined objective which usually has time restrictions, resources and costs. 
Project management imposes planning, organizing, monitoring and control of all aspects and motivating all who 
are involved to realize the project objectives safety, in time limit, costs and targeted performance criteria. 
Before starting project management it must be very clear identified its purpose. There are no projects 
without measurable objectives. The way the objective is set is specification. This is defined as a measurable 
expression of characteristics at which the product/service meet, being known by specialists as quantitative and 
qualitative needs offered by user. Strictly, specification is a document which, in technical terms, the 
requirements which the realized product has to fulfil. The specification shows an actual solicitation of the client 
or can be a prediction for potential clients gathering drawings, models, plans, instructions or a written 
documentation which describes the projects objective. 
 
 
 
 
2.1.The concept of project 
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Project is defined as a no repetitive process which realizes a new quantity, well defined, in some 
specialized organizations. Projects characterizes as a unique action, specify, composed from a logic succession 
of activities, component, coordinate and controlled, with an innovation character by different nature, realized in 
an organize manner methodical and progressive, having time constrains, resources and costs, for obtaining with 
success complex results, needed to fulfill the objectives that are clear defined. 
In some projects, objectives can be better, and, the characteristics of the project are defined and adapt 
progressively by project developing. An individual project can be part from a bigger project. 
The realizing of a project is made through decomposing it in activities after “Work Breakdown 
Structure” (WBS) method. The activities (Work Elements) are grouped in logical crowds “Subprograms/Work 
Packages” with its subdivision in” Activities/Phases”. The project is developing in an organization which creates 
only on the existence of project
14
.  
The new created organization is called “consortium”. The performance of consortium is measured by its 
adaptability at realizing the projects objectives. The speed with which the employees of consortium unite their 
abilities and knowledges for finding solutions at realizing objectives is important. 
Once a project objective is realized, the members of consortium make new different structure for 
realizing a new objective. The members of consortium have to have professional competences in the objectives 
problematics. 
A finished project leads to dissolution of the named consortium and regrouping the members of 
consortium for new projects. 
The flexibility and adaptability which characterizes a consortium, permanently permits the regrouping 
and recombining of human, physics and informational resources for realizing objectives. 
 
2.2.  Life cycle of a project 
 
Life cycle of a project is defined as the time period in which the project take time, as follows: 
marketing, elaboration of project proposal, winning the funding contest, thematic research for project realization, 
design for thematic research, production with realizing the thematic of the project, evaluation of project result, 
selling the project result with obtaining benefits, reusing and recycling some project results. The project 
realization impose crossing it through all stages of life cycle. 
Life cycle of a project has the following stages: 
1. Identify, analyze, formulation; 
2. Preparing, estimation ( according with the fixed criteria), assuming; 
3. Implementation, monitoring, reporting; 
4. Final evaluation. 
The integrated conception on project management takes in sight 4 basic elements of a project: 
 Time 
 Budget(resources) – people, technology, money 
 Quality ( a certain technology, performance, some characteristics of a product) 
 Participants expectations ( financiers, members of project team, project manager, the 
beneficiaries, stakeholders – those involved in realizing projects – employees, shareholders, 
suppliers, public interest organism etc.).
15
  
So the stages of a project are: 
 Project conception; 
 Project planning; 
 Project implementation; 
 Evaluation/control and project revision 
Dividing the project into several activities/tasks is needed from certain reasons: 
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1. The project looks like a logical line of activities which help determining the optimum time 
graphic; 
2. The activities can be easily controlled and evaluated; 
3. It can be easily determined the need of personal and their skills. 
In the project management, planning means the “8P”: 
 Project – Why are we doing it? 
 Paradigm/politics/procedures – How we do it? 
 Paradigm refers at companies vision, what wishes it to obtain in future; 
 Politics take care to establish the purposes, as modalities to reach a strategy, and procedures 
represent the action modalities through which the targeted objectives will be realized. 
 Personal – who works? 
 Program – when we do it? 
 Performance – what we do? 
 Price – who much does it cost? 
Project implementation includes activities like monitoring, management of risks at which the 
project is exposed, finishing the project. 
In the evaluation stage of the project, the evaluation strategy will be established. It is necessary to 
make the periodical control in a time process to identify the deviations from the plan and the corrections 
that must be made. 
The fundamental processes can be found in the periodical reporting’s regarding project execution 
(the stat of the project, the forecasts for the projects future) and global control of the changes. 
Helpful processes are: 
 The control of purpose change 
 The control of schedule planning 
 The control of costs 
 The control of quality 
 The control of risk answers. 
       The processes of closing are: 
 Closing contracts; 
 Administrative measures of closing – gathering and disseminating information to give a legal 
form to shut down the project.
16
 
The post analysis of the project is a structure which gains a bigger importance. This is due the fact that 
the experience gathered on the course of the project will lead to avoid some past mistakes for the new projects. 
There are situations when projects can end abnormally. The causes that are at the base of these failures 
are: 
 Wrong initial planning  
 Insufficient resources 
 Changes that occurred in the companies strategies and interests 
 Quitting some key people from the project 
 Exceeding the given time.  
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